
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/01/2014

to 12/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0006

12/30/2014

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 41.69

266 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,938.01

$3,157,680.69

$2,295,104.92

28.70%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,938.01 $3,157,680.69 $2,295,104.92 28.70% $287,398.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/01/2014

to 12/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0006

12/30/2014

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $739,066.51 $429,855.82 $309,210.69

Non-Participating $184,766.58 $107,463.92 $77,302.66

Total Earnings $923,833.09 $537,319.74 $386,513.35

Stockpiled Materials $0.00 $99,115.10 ($99,115.10)

Gross Earnings $923,833.09 $636,434.84 $287,398.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $923,833.09 $636,434.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $287,398.25

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/01/2014

to 12/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0006

12/30/2014

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .405

 64667.440 .043

CSBRG-0007-00(041)

 

.448 $2,780.70 $28,971.01

0020 210-0100     GRADING COMPLETE - LS  1.000 .590

 218940.700 .030

CSBRG-0007-00(041)

 

.620 $6,568.22 $135,743.23

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,200.000 .000

 22.110 2,149.000

 

 

2,149.000 $47,514.39 $47,514.39

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 .000

 103.000 39.160

 

 

39.160 $4,033.48 $4,033.48

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,050.000 .000

TL & H LIME 83.430 387.280

 

 

387.280 $32,310.77 $32,310.77

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,480.000 .000

L & H LIME 83.430 643.810

 

 

643.810 $53,713.07 $53,713.07

0050 413-1000     BITUM TACK COAT GL  1,040.000 .000

 5.150 249.000

 

 

249.000 $1,282.35 $1,282.35

0055 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  4,500.000 .000

 3.350 3,266.667

 

 

3,266.667 $10,943.33 $10,943.33



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/01/2014

to 12/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0006

12/30/2014

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 .000

 2.430 92.000

 

 

92.000 $223.56 $223.56

Category Amount: $159,369.87 $314,735.19

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0145 500-3002     CLASS AA CONCRETE CY  114.000 24.300

 1492.850 38.700

 

 

63.000 $57,773.30 $94,049.55

0146 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  2,649.000 .000

 119.810 784.720

1

 

784.720 $94,017.30 $94,017.30

0147 511-1000     BAR REINF STEEL LB  13,628.000 2,868.000

 0.760 4,586.000

 

 

7,454.000 $3,485.36 $5,665.04

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 1,078.500

 90.160 718.520

 

 

1,797.020 $64,781.76 $162,019.32

0156 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,901.000 .000

 54.410 92.000

 

 

92.000 $5,005.72 $5,005.72

Category Amount: $225,063.44 $360,756.93

Category Number: 0030 EROSION CONTROL

0170 163-0300     CONSTRUCTION EXIT EA  5.000 2.000

 1453.740 1.000

 

 

3.000 $1,453.74 $4,361.22



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/01/2014

to 12/24/2014

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0006

12/30/2014

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 5.000

 463.500 1.000

 

 

6.000 $463.50 $2,781.00

Category Amount: $1,917.24 $7,142.22

Category Number: 0010 ROADWAY

0310 158-1000     TRAINING HOURS HR  1,000.000 169.000

 0.800 203.500

 

 

372.500 $162.80 $298.00

Category Amount: $162.80 $298.00

Project Total Amount: $386,513.35 $923,833.09


